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Department of Energy 
FMPC Site Office 
P.O. Box 398705 

Cincinnati, 0 h io 45239-8705 
(513) 738-6319 

tw 1 3 1991 
DOE-875-91 

Ms. Catherine A.  McCord 
Remedial Project Manager 
U. S. Environmental Protection Agency 
Region V - 5HR-12 
230 South Dearborn Street 
Chicago, IL 60604 

Mr. Graham E. Mitchell, DOE Coordinator 
Ohio Environmental Protection Agency 
40 South Main Street 
Dayton, OH 45402 

Dear Ms. McCord and Mr. Mitchell: 

ADDITIONAL WORK UNDER THE CONSENT AGREEMENT - OPERABLE UNIT (OU) 5 

References: 1) Letter, DOE-1583-91, Bobby Davis to Catherine A. McCord and 
Graham E. Mitchell, "Work Plan Addendum - Seepage 
Investigation Plan for Paddy's Run South - DCR 52," dated 
August 3, 1990 

2)  Consent Agreement under CERCLA Section 106 and 120 - Feed 
Materials Production Center, U. S. Environmental Protection 
Agency and U. S. Department of Energy, dated April 9, 1990 

Letter, Catherine A. McCord to Bobby Davis, "RI/FS Work Plan 
Addendum Seep Sampl ing Operable Unit #5, U. S. DOE Fernald 
OH6 890 008," dated September 6, 1990 

This letter is to inform you of additional work, as defined in Section XV of 
the Consent Agreement, that will adversely affect scheduled work under the 
CERCLA Consent Agreement. 

3) 

On August 3, 1990, U. S. Department o f  Energy (DOE) submitted a proposed 
addendum to the Feed Materials Production Center, Remedial Investigation/ 
Feasi bi 1 i ty Study (RI/FS) Work P1 an for concurrence and approval (Reference 
1). 
the southern areas of Paddy's Run and the Great Miami Buried Valley Aquifer, 
which are part of OU 5. 
of the Consent Agreement (Reference 2), and was not foreseen during the 
preparation of the original OU 5 RI/FS schedule. 
received U. S. Environmental Protection Agency (U. S. EPA) conditional 
approval on September 6, 1990 (Reference 3 ) .  

This addendum detailed additional work necessary to further characterize 

The need for this work was identified after signature 

The work plan addendum 

1 



I. I, 9 2 
Based on the classification of this field characterization program as 
additional work necessary to accomplish the objectives of the Consent 
Agreement and pursuant to Section XV.B o f  the Agreement, DOE is notifying 
U. S. EPA of a revision to the primary document delivery schedule as presented 
in the Consent Agreement. Pursuant to Section XV.C of the Consent Agreement, 
this letter serves as notification that the additional characterization work 
adversely affects the schedule for submission of the RI Report for OU 5. The 
report, which is currently required to be delivered on April 8, 1991, will be 
delayed due to the additional work. 

In addition, other RI/FS groundwater data needs are under review and it is 
likely that additional work plan addendums will be necessary. 
currently evaluating the impact from these additional OU 5 sampling program 
needs. 
submittal of primary RI/FS documents for OU 5 is in preparation. This 
schedule, together with a request for renegotiation of the milestone for the 
RI Report, will be submitted to U. S. EPA following DOE Headquarters approval. 

DOE is 

A revised schedule for completion of all RI/FS activities and the 

If you have any questions, please contact me at (513) 738-6159 or FTS 774- 
6159. 

DP-84:Fermaintt 

Sincerely , 

*. \Project Director t 

cc: 

R. P. Whitfield, EM-40, FORS 
K. A. Hayes, EM-422, GTN 
W. D. Adams, EW-90, OR0 
P. J. Gross, SE-31, OR0 
K. Davidson, OEPA-Columbus 
L. August, GeoTrans 
C. R. Holmes, USEPA-HQ 
W. E. Muno, USEPA-V, 5HR-13 
K. J. Pierard, USEPA-V, 5HR-12 
D. A. Ullrich, USEPA-V, 5H-12 
M. Butler, USEPA-V, 5CS-TUB-3 
3 .  Benetti, USEPA-V, 5AR-26 
E. Schuessler, PRC 
R. L. Glenn, Parsons 
W .  H. Britton, WMCO 
S. W. Coyle, WMCO 
S .-M. Peterman, WMCO 
J. D. Wood, AS1 


